

AOE - Grants Management System SFY18-19 Replacement Timeline

	A	B	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE	AF	AG	AH	AI	AJ	AK	AL	AM	AN	AO	AP	AQ	AR	AS	AT	AU	AV	AW	AX	AY	AZ	BA			
1	Program / Collection Name	Anticipated Go Live Date	March				April					May				June				July				Aug				Sept				Oct								
2			5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	3	10	17	24	1	8	15	22	29			
3																																								
4	Perkins Secondary	3/1/2018	√																																					
5	CIP Collection	3/10/2018		√																																				
6	Central Data Collection	3/15/2018			√																																			
7	CFP (Title I-A, Title II-A, Title III-A (EL), Title IV-A)	5/1/2018																																						
8	Tobacco (go live was 5/10/18)	5/10/2018																																						
9	IDEA (Cons. Annual & PreSchool w/ Prop. Shares)	5/23/2018																																						
10	Perkins Post Secondary	6/8/2018																																						
11	BEST / Act 230	6/11/2018																																						
12	SIG 1003(g)	6/18/2018																																						
13	Title I-C - Migrant	6/18/2018																																						
14	Title I-A - Neglected and Delinquent	6/18/2018																																						
15	21st Century - * Payments Only for FY19	6/30/2018																																						
16	Innovation	7/15/2018																																						
17	Reimbursement Requests	7/15/2018																																						
18	McKinney-Vento Homeless	8/1/2018																																						
19	21st Century - Application for FY20	9/1/2018																																						
20	Title III - Immigrant	9/30/2018																																						
21	Tech Ed Equipment (TEE)	9/30/2018																																						
22																																								
23	Key for Application Build and Deploy																																							
24	Eval Other States MTW-GMS																																							
25	Deep Dive Analysis																																							
26	Initial Setup & Config																																							
27	AOE Hi-level trng (30 min), initial build review and feedback																																							
28	Make Adjustments and/or awaiting feedback																																							
29	AOE Trng (1-2 hrs), UAT, Adjustments, Re-testing, Acceptance																																							
30	Field Training,																																							
31	Go Live																																							
32																																								
33	Key for Monitoring Collections, Build and Deploy																																							
34	Analysis and Design																																							
35	Setup and deploy to Test																																							
36	AOE Trng, UAT, Adjustments, Re-testing, Acceptance																																							
37	Go Live																																							