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SCHOOL BOARDS AND ADMINISTRATORS

This is a joint publication of the agencies of state government with
responsibilities relating to school buildings and sites. Its purpose is to

provide information to those involved in a school construction project. The
contents are relevant to the construction of a new school, school addition, or
alterations to an existing school that increase its program or enrollment
capacity, or ensures that it remains a safe and healthy place for students,

faculty and community members. The contents may only be partially applicable
for school construction related to other purposes. Use the Department of
Education as a resource throughout the construction process.

The Department acknowledges and appreciates the contributions to this
publication by the different agencies with rules that affect school construction.
Our intent is to provide general guidance as to how to plan for school
construction projects and secure necessary state approvals, but this is not

a step-by-step manual.
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