

AOE - Grants Management System
SFY18 Replacement Timeline

Program / Collection Name	Anticipated Go Live Date	November			December				January					February				March				April					May				June			
		13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25
CIP Collection	3/1/2018																																	
Central Data Collection	3/19/2018																																	
Perkins Secondary	3/1/2018																																	
Perkins Post Secondary	4/27/2018																																	
Tobacco (go live was 3/15/18)	5/1/2018																																	
McKinney-Vento Homeless	5/15/2018																																	
SIG 1003(g)	4/30/2018																																	
CFP (Title I-A, Title II-A, Title III-A (EL), Title IV-A)	4/30/2018																																	
Title I-C - Migrant	5/15/2018																																	
Title I-A - Neglected and Delinquent	5/15/2018																																	
IDEA (Cons. Annual & PreSchool w/ Prop. Shares)	5/11/2018																																	
21st Century - **Payments Only for FY19	6/15/2018																																	
BEST	6/1/2018																																	
Innovation	7/1/2018																																	
Title III - Immigrant	9/30/2018																																	
Tech Ed Equipment (TEE)	9/30/2018																																	
21st Century - Application for FY20	10/1/2018																																	
Key for Application Build and Deploy																																		
Eval Other States MTW-GMS																																		
Deep Dive Analysis																																		
Initial Setup & Config																																		
AOE Hi-level trng (30 min), initial build review and feedback																																		
Make Adjustments and/or awaiting feedback																																		
AOE Detailed Trng (1-2 hrs), UAT, Adjustments, Re-testing, Acceptance																																		
Field Training,																																		
Go Live																																		
Key for Monitoring Collections, Build and Deploy																																		
Analysis and Design																																		
Setup and deploy to Test																																		
AOE Trng, UAT, Adjustments, Re-testing, Acceptance																																		
Go Live																																		